QUARTERLY PROGRESS-TO-DATE REPORT FOR LAFFERTY CANYON METROPOLITAN DISTRICT DATED: SEPTEMBER 24, 2024

Pursuant to HB24-1454, § 24-85-103(2.5), C.R.S., and 8 CCR 1501-11 Governor's Office of Information Technology Rules Establishing Technology Accessibility Standards (the "**Rules**"), Lafferty Canyon Metropolitan District (the "**District**") are required to provide a progress-to-date report that demonstrates concrete and specific efforts toward compliance.

For the quarter beginning October 1, 2024, the District make the following report:

1. Accessibility Scan of Digital Services and Content.

The District has conducted periodic reviews of the front facing pages for accessibility and is keeping quarterly scans on file.

2. Progress on Remediation of Digital Content.

The District has completed an inventory of all digital content and has engaged a third-party vendor to remediate documents. (Exhibit A)

3. Goal to Reach Full Compliance Under the Rules.

The District has a plan in place with a goal to have all digital content remediated by July 1, 2025.

EXHIBIT A Document Inventory

	Document	III V CII LU	1 y					
		Digital Document Inventory for						
	Lafferty Canyon Metropolitan District							
Doc ID/Link ▼ Website Page/Link	▼ Title	▼	Number of Pages	▼ Active/Inactive ICT ▼	Remove	▼ Remediated ▼	Ownership/Control *	
https://whitebearankele.sharepoint https://laffertycanyonmetro.c				5				
N/A N/A	2024 Budget Amendment (if applicable)			0				
https://whitebearankele.sharepoint Not on site yet	2023 Audit			13				
https://whitebearankele.sharepoint https://laffertycanyonmetro.c				1				
https://whitebearankele.sharepoint https://laffertycanyonmetro.c				1				
https://whitebearankele.sharepoint https://laffertycanyonmetro.c				8				
https://whitebearankele.sharepoint https://laffertycanyonmetro.c				2				
	2024-11-19 Agenda							
https://whitebearankele.sharepoint Not on site yet	2024-05-08 Minutes			3				
	2024-11-19 Minutes							
https://whitebearankele.sharepoint https://laffertycanyonmetro.com/wp-content/uplc Digital Accessibility Plan				2				
https://whitebearankele.sharepoint.https://laffertycanyonmetro.com/wp-content/upic Quarterly Progress Report				1				
		Total Pages		36				
		Estmated Cost	2	52				